
Estate of Chemetco, Inc. 
 3754 Chemetco Lane ● Hartford, IL 62048  

Office: (618) 254-4381 ●Fax: (618) 254-0138 
www.chemetcoestate.com 

 

March 8, 2012 

 

 

Erin Rednour      James L. Morgan 

State Project Coordinator    Assistant Attorney General 

Illinois EPA RPMS/BOL    Environmental Bureau 

1021 North Grand Avenue East   500 Second Street 

Springfield, IL 62794-9276    Springfield, IL 62706 

 

 

Re: Monthly Status Report (March, 2012) 

Interim Order (Civil Case No.00-cv-670-DRH-DGW  

00-cv-670-DRH (consolidated)) 
 

Dear Mrs. Rednour and Mr. Morgan: 

 

As requested in the joint motion to extend the Interim Order, this letter documents the progress 

by the Bankruptcy Estate of Chemetco, Inc. (“Estate”) during the month of February under the 

approved work plans; (Demolition Work Plan, Scrap Metal Work Plan, Copper Furnace Cleanup 

Solids, Scrubber Sludge Work Plan, etc) as indicated in the Extended Interim Order.  It should be 

noted that the Interim Order has been further extended through April 30, 2012. 

 

Demolition Work Plan 

The demolition work has been completed as of December 16, 2011.   

 

Scrap Metal Work Plan 

The Estate of Chemetco did not generate nor gather any scrap metal that could be used for 

recycling during the month of February. 

 

Scrubber Sludge Work Plan 

Activities associated with loading of the Scrubber Sludge mixed with fines were temporarily 

halted during the month of February to assess loading logistics.  Fred Weber Company was 

performing the loading of Scrubber Sludge mixed with fines material into 1 Metric Ton (MT) 

Supersacks, but their contractual work was based on set production rates. However actual 

production rates were less than the set production rates.  Fred Weber and Paradigm met to 

discuss logistics and production rates and determined that Fred Weber Production rates could not 

be achieved and agreed to terminate their contractual obligations.  As such, the Estate of 
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Chemetco personnel will assume all loading responsibilities.  No shipments were made during 

the month of February. 

 

Scheduled Action Items for Next Month 

 

Demolition Report 

The Estate and Paradigm continue gathering documentation for the Demolition Summary Draft 

Report (DSDR).  

 

Disposal of Bins 

As indicated in the November 2011 Letter Report, Hazardous Waste associated with the 

demolition work was temporarily stored in steel 40 and 20 cubic yard (CY) containers.  The 

containers are temporarily stored on site (within the allowed 90-day storage) and the containers 

will be picked up for proper disposal. As of January 31, 2012, seven containers remained on site 

for proper disposal.  During the month of February, One 40 CY container # 40173 was picked up 

for disposal, but was brought back because the container exceeded the allowable container 

weight under DOT regulations.  As such, on February 14, 2012 the Estate spoke with IEPA 

representative and a variance waiver was submitted to allow the container to be submitted past 

the 90-day allowance in order to deal with the excess material.  On February 16, 2012 the Estate 

used an additional 40 CY roll off to transfer the excess hazardous waste.  After the excess weight 

was removed, the roll-off was picked up for disposal.  At this time, the remaining 40 CY were 

preweighed to ensure that all remaining containers did not exceed the allowable weight.  

However, it was determined that three additional containers were overweight.  The Estate 

brought two additional 40 CY to manage the excess waste.  In addition one container used for 

debris associated with loading activities of scrubber sludge and mixed fines is included in the 

summary table below.  To date, twenty six containers out of thirty containers have been properly 

disposed.  These containers have been shaded and are shown on the table below.  For the month 

of February, seven containers were disposed of.  

The summary table below summarizes the number of containers on site, four containers remain 

on site, and they will be disposed of the first week in March 2012.  
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Number 

of bins 
Accumulation 

Start Date Description 
Bin 

Number 

90 Day 

Temp 

Storage 

Date Manifest # 

Date 

Picked 

Up Status 

Expected 

Ship 

Month 
1 7/27/2011 40 Yard Bin,  4097 10/25/2011 000440784WAS 10/25/11 Shipped October 
2 8/18/2011 40 Yard Bin,  4088 11/16/2011 000440785WAS 11/9/11 Shipped November 
3 8/19/2011 40 Yard Bin,  40170 11/17/2011 000440786WAS 11/10/11 Shipped  November 
4 8/25/2011 40 Yard Bin,  4029 11/23/2011 000440787WAS 11/11/11 Shipped  November 
5 8/26/2011 40 Yard Bin,  40130 11/24/2011 000440788WAS 11/14/11 Shipped  November 
6 8/26/2011 40 Yard Bin,  40101 11/24/2011 000440789WAS 11/15/11 Shipped  November 
7 8/29/2011 20 Yard Bin,  2066 11/27/2011 000440790WAS 11/16/11 Shipped  November 
8 8/29/2011 20 Yard Bin,  20300 11/27/2011 000440791WAS 11/17/11 Shipped  November 
9 8/30/2011 40 Yard Bin,  40124 11/28/2011 000440792WAS 11/17/11 Shipped  November 
10 8/31/2011 40 Yard Bin,  4042 11/29/2011 000440793WAS 11/17/11 Shipped  November 
11 9/19/2011 40 Yard Bin,  40109 12/18/2011  000440794WAS  12/12/11 Shipped December 
12 10/19/2011 40 Yard Bin,  40006 1/17/2012  0004618002WAS  1-13-12 Shipped January 
13 10/20/2011 40 Yard Bin,  4025 1/18/2012  0004618003WAS  1-13-12 Shipped  January 
14 11/2/2011 40 Yard Bin,  40118 1/31/2012  0004618006WAS  1-27-12 Shipped  January 
15 11/2/2011 40 Yard Bin,  4039 1/31/2012  0004618004WAS  1-27-12 Shipped  January 
16 11/4/2011 40 Yard Bin,  40108 2/2/2012  0004618007WAS  1-30-12 Shipped February 
17 11/4/2011 40 Yard Bin,  4074 2/2/2012  0004618008WAS  1-30-12 Shipped February 
18 11/4/2011 40 Yard Bin,  40137 2/2/2012  0004618009WAS  1-30-12 Shipped February 
19 11/7/2011 20 Yard Bin,  20463 2/5/2012  0004618010WAS  1-30-12 Shipped February 

 11/15/2011 40 Yard Bin,  40173 2/13/2012   0004618011WAS  2-10-12 Returned 
(1)

  

20 11/15/2011 40 Yard Bin,  40173 2/13/2012 0004618012WAS 2-20-12 Shipped February 

21 12/3/2011 20 Yard Bin,  20854 3/2/2012   0004618013WAS  2-22-12 Shipped February 
22 12/3/2011 40 Yard Bin,  40124 3/2/2012   0004618014WAS  2-22-12 Shipped February 
23 12/3/2011 40 Yard Bin,  4042 3/2/2012   0004618021WAS  2-27-12 Shipped February 
24 12/3/2011 40 Yard Bin,  40130 3/2/2012   0004618015WAS  2-27-12 Shipped February 
25 12/3/2011 40 Yard Bin,  4088 3/2/2012   0004618020WAS  2-27-12 Shipped February 
26 12/3/2011 40 Yard Bin,  40172 3/2/2012   0004618016WAS  2-29-12 Shipped February 
27 12/3/2011 40 Yard Bin 40170 3/2/2012   Pending March 

28 12/3/2011 40 Yard Bin 40101 3/2/2012   Pending March 

29 2-22-12 40 Yard Bin 4025 3/2/2012   Pending March 

30 2-20-12 40 Yard Bin 40171 3/2/2012   Pending March 

(1) Container was returned on 2-13-12 and re-shipped 2-20-12 under different Manifest. 

 

Other Work Plan Activities 

Scrubber Sludge  

The Estate and Paradigm plan to resume loading the material during the month of March. 

Copper Furnace Cleanup Solids 

The Estate will be submitting an addendum to the CFCS work plan to include additional CFCS 

material recovered from the Foundry building.  In the past, the Estate has sold CFCS to Aurubis, 

and/or will be likely sold to China. 
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Scrap Metals 

With demolition activities completed, the Estate may begin assessing areas where additional 

scrap metal may be sold for recycling. 

 

Furnaces Removal Work Plan 

Talks have resumed between Metallo and the Estate of Chemetco regarding the purchasing of the 

three-TBRC metal furnaces located in the foundry building.  The Estate may begin revising 

and/or updating the existing Work Plan for the removal of the furnaces. 

 

Circuitry Board and Shredded Board Material Work Plan 

On January 26, 2012, the Estate and Paradigm submitted to IEPA a Circuitry Board and 

Shredded Board Material Work Plan to sell the material that is currently located west of the 

foundry building and inside the receiving building.  Currently pending IEPA approval. 

 

The next monthly progress report is due by the 10
th
 of April.  It should also be noted that as 

required by paragraph 34 of Section X. REPORTING REQUIREMENTS of the Interim Order, a 

quarterly progress report is also being submitted to IEPA and USEPA.  If you have any 

questions, please do not hesitate to contact me at my office, 618/254-4381 x372 or by cell phone 

at 314-348-8211. 

 

Sincerely 

ESTATE OF CHEMETCO, INC. 

 

 

 

 

Jorge Y. Garcia PG 

EH&S Manager 

 

CC: Michelle Kerr, USEPA Region 5 Superfund 

 Chris Cahnovsky, Regional Mgr, IEPA-Collinsville Office 

Donald Samson, Trustee     

Elliott Stegin, IAD/Paradigm 

Penni Livingston, Livingston Law Firm 

 


